
1.8 Conventional Facilities
1.8.1 Technical Support
1.8.1.1 AE Coordination
1.8.1.2 Project Support
1.8.1.3 AE/CM Project Management
1.8.1.4 Construction Management

1.8.2 Land Improvements and Construction Support
1.8.2.2 Site Characterization
1.8.2.3 Site Work
1.8.2.12 Construction Support

1.8.3 Buildings
1.8.3.1 Front End Building
1.8.3.2 Linac Tunnel and Klystron Building
1.8.3.3 Klystron Hall and HEBT Service Building
1.8.3.4 HEBT Tunnel
1.8.3.5 Ring Tunnel and Support Buildings
1.8.3.6 RTBT Tunnel
1.8.3.7 Target Building and Experimental Hall
1.8.3.8 Ring Service Building and Pump Building
1.8.3.9 RTBT Service Building
1.8.3.10 Dump Buildings
1.8.3.11 Central Utility Building
1.8.3.14 Central Lab and Office Building
1.8.3.16 CHL Building
1.8.3.17 Cryo/Assembly Building

1.8.4 Utility Systems
1.8.4.3 Site Utility Systems
1.8.4.5 Maintenance and General Purpose Equipment
1.8.4.6 Site Fire Protection Systems

1.8.5 Conventional Facilities Local Controls
1.8.5.1 Conventional Facilities Controls
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